
ETHYL PETROLEUM ADDITIVES DIVISION Ethyll
INTER-OFFICE

To M. J. Bonaventure ADDRESS

FROM J. E. Larson

SUBJECT EXCAVATION FOR SPECIAL
BLENDS PROJECT N-071

ADDRESS

DATE August 27, 1985

In reference to your memo of August 12, 1985, (see attached)
it is my understanding that we have agreement with the F.E.P.A.
on reduction of the "significantly contaminated" areas as out-
lined in Item 1, and that the area previously classified as
"undetermined"is now free of restrictions. This frees the
entire area proposed for installation of the special blends pro-
ject, except for possibly Item 4. Based on this understanding,
I am going to proceed with design and construction of the
special blends project, except for Item 4, without regard for
special construction techniques. The 8" water line relocation
will be done with an alternate tie-in point to avoid the "signi-
ficantly contaminated" area.

E. Larson

rri
attachment
cc: LR Briggs

RK Roy - BRP
RA Phillips



ETHYL PETROLEUM ADDITIVES DIVISION Ethyl
INTER-OFFICE

To J. E. LARSON ADDRESS

FKOM M. J. BONAVENTURE

SUBJECT PERMIT FOR SPECIAL
BLENDS PROJECT N-071

REF: MEMO DATED JULY 2. 1985

ADDRESS

DATE 8/12/85

In response to the above referenced memo, the environmental group
is recommending and proceeding with the following program.

ITEM 1: Permission to excavate foundation for NC Warehouse
extension and loading dock - Submit to E.P.A. a proposal
to reduce the area now designated as significantly
contaminated with Dioxin to encompass only the area
between 850N to 1000N and 300E to 585E (see attached).
If approved this would allow excavation in this area
under normal construction. If disapproved, these
excavations will have to be done using the prescribed
procedure as outlined previously for Dioxin contaminated
areas.

ITEM 2: Excavate "H" street for sewer extension - Submit to
E.P.A. a proposal to free area now classified as
"undetermined" based on completed sampling and analysis.
This will allow excavation for the sewer extension. If
disapproved, then the environmental group recommends
that the sewer extension not be planned at this time.

ITEM 3: Excavate "G" street for sewer extension - Proposal for
this item would be the same as for Item 2. If disap-
proved, again the environmental group would recommend
that the sewer extension not be planned at this time.

ITEM 4: Excavation for 8* water line relocation - the environ-
mental group recommends that an alternate tie-end be
located so that no digging of this nature will be
required in the "significantly contaminated" area. If
approval is obtained in clearing this undetermined area,
then excavation for the water line in this area only
would be under normal construction. If disapproved,
then the environmental group would recommend that the
water line be constructed at a later date.

ITEM 5: Pavement of "G", "H" and "3rd" streets - Again the
environmental group at this time recommends that no dig-
ging of this nature should occur in the "significantly
contaminated" area. If approval for clearance of the
"undetermined" area is received, the construction of the
above streets could proceed in a normal manner. If
disapproved then street paving of the above streets
would be requested of E.P.A., with very limited digging.



J. E. LARSON 8/12/85

PERMIT FOR SPECIAL
BLENDS PROJECT N-071 Page Two

The request for condensing the area of "significant contamina-
tion", and the clearing of the "undetermined" ares were submitted
to the E.P.A. the week of July 29, 1985. These requests were
made as a result of the completed analytical program ordered by
the E.P.A. We hope that we will be successful in obtaining these
requests. However, due to the nature of the contamination
(Dioxin) and its much publicized effects, it is expected that our
request will not be answered in a short period of time. We will
continue to exert efforts to obtain these approvals, so that your
projects may proceed in an orderly fashion.

M. J. Bonaventure

MJB:dj
MJB:0004-85

CC: S. McWilliams
L. Briggs
H. Mason
J. Sparks
R.A. Phillips


